CMAQ Project Selection Committee Meeting

Tuesday, November 1, 2005
10:00 a.m.

Cunningham-Williams Conference Room
300 West Adams St.
Chicago, Illinois

Agenda

. FY 2006 CMAQ Program

A. FY 2006 program status
The status of program adoption, eligibility determination and sponsor notification will be
discussed.

. Project Follow-up

A. 2005 annual follow-up
A recommendation for Committee action on projects sent follow-up letters in August 2005
will be presented.

. Project Changes
A. DuPage County — College of DuPage Connector (TIP ID 08-05-0003)

The sponsor requests a cost increase and sponsor change.

B. Oak Park — Madison St from Wisconsin Ave to Lombard Ave (TIP ID 04-04-0002)
The sponsor requests a transfer of funds to a new project.

C. Lan-Oak Park District — Bike Facility-Norfolk Southern Railroad ROW (TIP ID 07-03-

0002)

The sponsor requests a cost increase.

D. CDOT - Bike Transit Connection (TIP ID 01-01-0013)
The sponsor requests a cost increase.

E. Palos Park — 121°% St and 80th Ave Pedestrian Path (TIP ID 06-04-0002)
The sponsor requests a scope change and phases funded change.

F. Oswego — Oswego Orchard Park & Ride (TIP ID 09-01-0003)
The sponsor requests a sponsor change for the bus service portion of the project.

FY 2007 CMAQ programming cycle

A. 2007 CMAQ program development schedule.
The schedule will be discussed and adopted.

B. Revisions to methods and submission instructions
Recommendations for revisions to the analysis methods and submission instructions will be
presented.

C. Methods for reducing cost increases
An outline of options will be distributed for discussion.

. Other Business

. Next Meeting
The next meeting is expected to be on call in mid- to late February for a status report on the FY
2007 submissions.
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Chicago Area Transportation Study

To: CMAQ Project Selection Committee
From: Douglas Ferguson, TIP Division Cadre

Ross Patronsky, Chief of the CMAQ Program
Date: October 26, 2005

Subject:  Status of Selected Projects - 2005 Follow-Up

For the annual follow-up, sponsors of eighty-five projects were sent letters to
find out the status of their projects. Projects were selected because they are two
or more years old and have no obligation, because they are four or more years
old and have at least ten percent of their funds still unobligated, or because the
estimated completion year was 2005.

Most projects were found to be making progress; thirteen projects were
completed. No response has been received from the sponsors of five projects.
The sponsors of eight projects still need to clarify information given in their
responses. The Committee will be notified should these projects warrant further
attention.

The following projects had noteworthy responses:

CDOT - Lakefront Trail-Navy Pier Flyover (TIP ID 01-01-0009). A new bridge
design is being called for that would make a complete crossing of the
Chicago River. Funding for the new design needs to be calculated and
potential sources identified. The sponsor has indicated an estimated
completion year of 2010. The project was programmed in 2001 for
$2,964,000 of which $880,000 has been obligated.

Recommendation: Discuss with CDOT the option to reprogram these
funds in the interim while designs and cost figures are concluded.

Cook County Highway Department - Old Orchard Rd from Harms to Skokie
Blvd (TIP ID 02-97-0006). The Village of Skokie is the lead for the project’s
engineering. Currently the project is in the alternatives analysis phase
with a target completion of winter 2006. Depending on the results the
project will move forward with phase I engineering. The project has
scheduled a completion year of 2007. The project was programmed in
2000 for $800,000 with no obligations to date. The project was put on the
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Committee’s watch list in 2001 and in 2002 the County was asked to
clarify its commitment to the project.
Recommendation: Continue to monitor.

Fox River Grove - US 14 at Algonquin Rd Int Imp (TIP ID 11-00-0011). The
project involves a grade crossing on Algonquin Rd that has provided
some challenges with regards to the opposition from UP Railroad and
requirements of ICC. The sponsor is unsure if they will be able to move
forward with this project. The project was programmed in 2000 for
$204,000 of which $34,076 has been obligated.

Recommendation: Request a date from the Village by which they will
decided on project’s future.
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Chicago Area Transportation Study

To: CMAQ Project Selection Committee

Ross Patronsky, Chief of the CMAQ Program
Douglas Ferguson, TIP Division Cadre

Date: October 26, 2005
Subject: CMAQ Project Change Requests

From:

Several sponsors have requested project changes, including cost changes. The
net change in the federal amount programmed resulting from these changes is
unclear, since not all of them have fully communicated their requests.

DuPage County — College of DuPage Connector (TIP ID 08-05-0003)

DuPage County is requesting that sponsorship of this project be transferred to
Pace. In addition, they are requesting a cost increase to respond to increased
costs and to increase the CMAQ share of the project from 49% to 80%. The
request is for $290,713 in federal funds.

The project was approved in 2005 for of $500,000 federal ($1,023,000 total). The
proposal requested $818,400, but funding was not available to program the full
amount.

As described in the cover letter, the proposed scope change will reduce service
by approximately 25%. However, Pace has increased its hourly cost from $60 to
$75, excluding deadhead hours, which are charged separately. In addition the
cost of additional paratransit service required by the Americans with Disabilities
Act was not included in the original project budget.

When all these changes are combined, the total cost of service is reduced from
the initial estimate of $1,023,000 to $988,391. However, Pace is requesting that
DuPage County guarantee any shortfall, and the County would like the CMAQ
program to fund as much as possible. Hence they are requesting a full 80%
federal share, or $790,713.
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The revised project was re-evaluated against other FY 2005 transit service and
equipment projects. The estimated revised VOC eliminated is 0.67 tons, with the
dollar per ton of VOC eliminated equal to $1,480,735, about 50% more than the
original cost per ton of VOC eliminated of $1,084,010. These results can be found
on the accompanying cost increase analysis sheets. The project rank is
unchanged at 14

Recommendation to the CMAQ Project Selection Committee:

e Consider approving the sponsor change and the cost increase for College of
DuPage Connector, TIP ID 08-05-0003, in the amount of $290,713 federal for
a total project cost of $988,391 ($790,713 federal), pending receipt of the
letters from DuPage County and Pace.

Oak Park — Madison St from Wisconsin Ave to Lombard Ave (TIP ID 04-04-
0002)

Oak Park is requesting that $20,000 in excess funds from this project be
programmed to an existing Enhancement (ITEP) project, the Home Avenue
Pedestrian Bridge. The request is for $40,000 in federal funds to be programmed.

The Madison St project is a signal interconnect that was programmed in 2004 for
$268,800 federal ($336,000 total). The construction contract has been let; the bid
was awarded for approximately $45,000 (federal funds) less than the total
programmed amount. Absent any need for additional costs on this project, the
funds will be used for internal cost increases for other CMAQ projects
programmed by the Council of Mayors.

Oak Park also has an ITEP project, the Home Avenue Pedestrian Bridge. This
project is currently $145,000 over the initial cost estimate. However, additional
ITEP funds are not available.

Assuming that the $145,000 in additional costs was federally funded at 80%
federal, $116,000 in additional federal funds would be required. Hence, Oak
Park would still need to seek additional funds to complete the project.

At this point, the Home Avenue Pedestrian Bridge project has not been
evaluated for emission benefits.

Recommendation to the CMAQ Project Selection Committee:

¢ Consider advising Oak Park to apply for FY 2007 CMAQ funds to cover the
full additional cost of the project.
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Lan-Oak Park District — Bike Facility-Norfolk Southern Railroad ROW (TIP
ID 07-03-0002)

The Lan-Oak Park District is requesting additional funds for this project.
However, a formal request has not yet been received.

CDOT - Bike Transit Connection (TIP ID 01-01-0013)

CDOT is requesting a cost increase in the amount of $16,000 federal ($20,000
total) for its Bike Transit Connection project.

The project was programmed in 2001 for $540,000 federal ($675,000 total). Part of
the work has been completed; about $380,000 in federal funds remains.
However, the project has encountered cost increases for materials.

The project’s benefit ranking was re-evaluated. With the cost increase, the cost
per ton of VOC eliminated increased from $110,326 to $113,595; its rank was
unchanged.

Recommendation to the CMAQ Project Selection Committee:

e Consider approving the cost increase for Bike Transit Connection, TIP ID
01-01-0013, in the amount of $16,000 federal for a total project cost of
$695,000 ($556,000 federal).

Palos Park — 121st St and 80th Ave Pedestrian Path (TIP ID 06-04-0002)

Palos Park is requesting a scope change for its 121st St and 80th Ave Pedestrian
Path project.

The project was originally programmed in 2004 as the 86th Ave Multiuse Path
for $68,760 federal ($85,950 total). A year ago, the Village asked to change the
location of the project and change it to a pedestrian facility, because Cook
County did not want federal review requirements to delay reconstruction of 86t
Avenue.

This year the sponsor was contacted as part of the annual follow-up process. The
response indicated that a consultant is reviewing alternatives, and that the
Village is interested in expanding the scope of the project to include other
locations and a tunnel.
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In concert with this, the Village is requesting that the CMAQ funds, which were
awarded for construction only, be reprogrammed for engineering phases I and II
(which have note been obligated). Since the revised project will be much larger,
and has not been evaluated for emission benefits, a new application seems
appropriate.

Recommendation to the CMAQ Project Selection Committee:

e Consider advising Palos Park to apply for FY 2007 CMAQ funds to cover
the additional phases and scope of the project.

Oswego — Oswego Orchard Park & Ride (TIP ID 09-01-0003)

Oswego is requesting a transfer of sponsorship of the bus service portion of this
project to Pace.

The project was programmed in 2001 and 2003 for $1,675,200 federal ($2,116,400
total) for construction of a park and ride lot. In 2004 the project was
programmed for $222,720 federal ($278,400 total) for commuter bus service to the
Aurora Metra station. The lot is completed, and bus service has begun. To
facilitate the reimbursement of CMAQ funds for future bus service, Oswego has
asked for the sponsorship change.

Recommendation to the CMAQ Project Selection Committee:

e Consider approving the transfer of sponsorship for the bus service portion
of the project to Pace.
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October 24, 2005

Ross Patronsky, Chief of CMAQ Program
CATS

300 W. Adams

Chicago, IL 60606

Re: College of DuPage Connector (TIP ID 08-05-0003)
Dear Mr. Patronsky:

The College of DuPage Connector is a proposed bus route connecting Naperville to Wheaton,
with direct service to the College of DuPage. One year of operations funding was secured from
the CMAQ program during the FY 05 project selection process. The detailed service planning of
the route is progressing, and operations are scheduled to begin in June 2006.

We would like to make two requests of the CMAQ Project Selection Committee concerning this
project:
e We request that sponsorship of the project be transferred from DuPage County to Pace,
upon the fulfillment of certain conditions.
e We request that the federal/local match ratio be changed from 49/51 to 80/20, and that the
total project cost be slightly decreased.

Sponsorship change

This project is currently sponsored by DuPage County, as the County was the agency that
submitted the successful CMAQ application during the FY 05 selection cycle. After further
consideration, all of the involved agencies believe that Pace is a more appropriate sponsor for
this project, because of Pace’s depth of experience in administering CMAQ grants for bus route
operations. Therefore, DuPage County would like to transfer sponsorship of this project to Pace.

However, Pace has indicated that they will accept sponsorship of the project only after receiving
commitments from DuPage County and other agencies for the full amount of the local match for
this CMAQ project. A funding solution has been worked out between local governments in the
study area to provide the local match, and commitment letters are in the process of being
approved. However, these commitments will not be final until after the November 1 CMAQ
Committee meeting.

Because of this, we are asking that the CMAQ Committee conditionally approve the transfer of
sponsorship from DuPage County to Pace. Once Pace receives commitments from local
governments in the amount they require, this information will be communicated to CATS staff,
the CMAQ grant will be transferred to Pace. Until this occurs, the CMAQ grant will remain
sponsored by DuPage County.



It is necessary for us to take this action at the November 1 CMAQ Committee meeting, instead
of waiting until the next meeting in February 2006, because of the implementation schedule of
the project. Waiting until February to transfer sponsorship could cause delays, due to the time
required to access the FTA funding and to select a private contractor to operate this route.

Cost changes

The original CMAQ application submitted was for $1,023,000, of which $818,400 was requested
federal funding. However, only $500,000 federal was allocated to the project, resulting in a
49/51 federal/local split. DuPage County would like to ask the CMAQ Committee to consider
changing the federal/local split to the standard 80/20 split.

Also, we ask that the total project cost be decreased slightly, to $988,400. This would result in a
federal share, at the standard 80/20 split, of $790,700. This slight cost change has been caused
by a combination of the following factors:
e More accurate calculation of the number of vehicles required for peak service
e Alignment adjustments to provide more direct service along the route
e Recalculation of service frequencies, and more accurate definition of peak and off-peak
periods
e Increase in assumed hourly cost of service, based largely on increased fuel prices
e Consideration of additional vehicle hours required that are non-service hours (driving the
vehicle from the garage to the start of the route, for example)
e Consideration of ADA requirements

More detailed cost sheets have been attached for the Committee’s information. Please note that
this change results in a total cost decrease, but an increase in federal share of $290,700.

Please note that this project is strongly supported by the affected local agencies and
organizations, as demonstrated by the numerous letters of support that you will be receiving over
the next few days. It creates an important link between existing transit services in Wheaton and
Naperville, provides the first transit service to Danada Square (the largest shopping center in the
Chicago region that is not served by transit), and greatly increases transit service to the College
of DuPage, which is the largest two-year college in the nation.

Please contact me with any questions at 630-407-6881, or by email at mavery@dupageco.org.
Thank you very much for your attention to our requests.

Sincerely,

Mark Avery, Planning Division Manager
DuPage County Department of Economic Development and Planning

Cc:CMAQ Committee
Lorraine Snorden, Pace
Bob Dean, City of Naperville



Chicago Area Transportation Study

CMAQ Cost Increase Analysis
TIP ID: 08-05-0003
Description: College of DuPage Connector

Ranking Computation

2005 Award 2005 Increase

Tons VOC eliminated 0.9437 0.6675
Cost $ 1,023,000 $ 988,391
$/Ton VOC eliminated $ 1,084,010 $ 1,480,735
Rank 3 9
Project Expenses
Federal Share Total Fed % Basis
2005 Award $ 500,000 $ 1,023,000 48.9% Approved Project
2005 Increase $ 790,713 $ 988,391 80.0% Letter from Consultant
Increase Amount $ 290,713 % (34,609)

Note

08-05-0003 revised rank.xls 10/27/2005



FY 2005 CMAQ Program

ID Facility to be Improved Total $ Fed $ $/Ton Voc Select
Transit Service and Equipment
TI117052339 Vanpool Program $ 6,460,000 $ 6,460,000 $ 68,716 $ 4,560,000
TI17052341 Clean Diesel Fuel Purchase $ 1,500,000 $ 1,200,000 $ 70,788 $ 1,200,000
T101052419 North/South Lake Shore Improvements and Marketing of $ 3,200,000 $ 2,560,000 $ 129,476
CTA Service Improvements - year 2 $ 2,560,000
T101052397 Visitor Pass Marketing and Vendor Expansion Program $ 100,000 $ 80,000 $ 155,244
T108052381 Oak Brook Employment Area Distributor Service $ 1,200,000 $ 960,000 $ 187,857 $ 960,000
T101052418 Cermak (Douglas) Corridor Marketing - Blue Line,year2 $ 600,000 $ 480,000 $ 248,784
T101052430 Express Bus Service for #79 79th Street, #22 Clark $ 3,404,000 $ 2,723,200 $ 388,703
Street, #9 Ashland - year 2 $ 1,011,000
T101052401 Implement Automated Bus Vehicle Locator $ 1,200,000 $ 960,000 $ 433,357
T113052367 Regional Implementation of Transit Signal Priority (SRTs) $ 3,000,000 $ 2,400,000 $ 499,533
$ 2,000,000
T108052388 DuPage County Transit Service Marketing $ 600,000 $ 480,000 $ 595,337 $ 480,000
T101052395 lllinois Medical District Shuttle and Marketing Service $ 798,000 $ 638,400 $ 740,877
T101052394 Clybourn Corridor Bus Shuttle $ 1,400,000 $ 1,120,000 $ 743,458
TI17052363 Shuttle Service to Metra Stations on the NCS Line $ 1,800,000 $ 1,440,000 $ 764,660 $ 1,440,000
T108052384 College of DuPage Connector $ 1,023,000 $ 818,400 $, 1,084,010 $ 500,000
| Revised Rank $ 988,391 $ 790,713 $Y 1,480,735 |
T101052421 Chinatown/Pilsen Summer Shuttle - year 2 $ 75,390 $ 60,312 $ 2,219,945 $ 60,312
TI08052362 DuPage County Bus Routes $ 7,285,700 $ 5,828,600 $ 2,706,261

08-05-0003 revised rank.xls

10/27/2005



October 27, 2005

Ross Patronsky, Chief of CMAQ Program
CATS

300 W. Adams St.

Chicago, IL 60606

Re: Cost Change for College of DuPage Connector (TIP # 08-05-0003)
Dear Mr. Patronsky:

This letter indicates the strong support of the DuPage Mayors and Managers
Conference for the cost change requested by DuPage County for the College of
DuPage Connector (TIP # 08-05-0003).

We expect that this will be the first route recommended in the DuPage Area
Transit Plan to be implemented. The College of DuPage Connector was
identified as an implementation priority in the summer of 2003, and we are
pleased to see the progress that has been made toward beginning operations on
this route.

This new route is important to the municipalities that it will serve, and also to the
transit system in DuPage County in general. The route will provide a direct link
between the UP-W and BNSF lines, as well as between the numerous Pace routes
that serve the Wheaton and Naperville stations, creating many transfer
opportunities to existing transit services. This route will support the upcoming
expansion of the Roosevelt Road Connector, which was recently selected to
receive CMAQ funding, and will also link to Pace’s planned extension of Route
322 to Danada Square.

In the longer term, this route will also provide transfer opportunities to Circulator
systems in Naperville, Glen Ellyn, and Wheaton; Connector routes on 75" Street
and Ogden Avenue; and the proposed Bus Rapid Transit service on 1-88. The
initiation of this route is an important first step in our efforts to build a
comprehensive transit system in DuPage County.



The cost change requested by the County is necessary for the project to proceed
on schedule, and we hope that the CMAQ Project Selection Committee approves
this important request. Thank you for your attention to our comments.

Sincerely,

Sy Aot

Larry Hartwig
President

cc: DuPage County
City of Wheaton
City of Naperville



October 24, 2005 RECEIVED

Ross Patronsky, Chief of CMAQ Program aCT 2 6 200
CATS _ 1

300 W. Adams St. CAT.8.
Chicago, 1L 60606

Re: Cost Change for College of DuPage Connector (TiP # 08-05-0003)
Dear Mr, Patronsky:

This letter indicates the strong support of the City of Naperville for the cost change requested by
DuPage County for the College of DuPage Connector (TIP # 08-05-0003). One of the City’s
transportation priorities is to expand and improve the public transit system in Naperville,
Beginning operations on this route, which provides an all-day link between Naperville, Wheaton,
and the College of DuPage, is an important step toward improving our public transit system. Not
only does the College of DuPage Connector provide an important, immediately viable service,
but it will also support our future efforts to initiate local Circulator bus service and add additional
fixed-route service through Naperville.

The City of Naperville is a member of the Transit Plan Implementation Team, the group of local
government officials that is charged with implementing the DuPage Area Transit Plan. This
route has been identified as an immediate priority for implementation and has important regional
benefits. The route links the existing Pace and Metra services in Naperville and Wheaton, which
are now disconnected; it initiates service to the Danada Square Shopping Center, a regional
commercial ‘center that does not have any transit service now; and it serves the College of
DuPage, the largest two-year college in the nation. Also, the route provides direct, new
connections from Wheaton and the College to major destinations in Naperville.

The City of Naperville has participated on a multi-agency project team with other local
governments, Pace, and the College of DuPage to design this new bus route, and we eagerly look
forward to its implementation, scheduled for June 2006. The cost change requested by the
County is necessary for the project to proceed on schedule, and we hope that the CMAQ Project
Selection Committee approves this important request. Thank you for your attention to this
request,

Sincerely,

William J.&dovack, .E.
Acting Director of Transportation, Engineering, and Development/City Engineer

Ce:Mark Avery, DuPage County
Rick Curneal, DMMC

City of Napervilie =& 400 South Fagle Street «& PO Box 3020 «& Naperville, Tllinois s 60566-7010 =& (630} 420-6111 =& wwwnaperville.ilus
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@WO P E( The Village of Oak Park 708.383.6400
a ar Village Hall Fax 708.383.6692
123 Madison Street TTY 708.383.0048
Oak Park, lllinois 603024272 viltage @il cak-park.il.us

October 114, 2005

Mr. Ross Patronsky

Chief of the CMAQ Program
Chicago Area Transportation Study RECEIVED
300 West Adams Street ‘ NCT 1 % 2005
Chicago, lllinois 60606 ‘

@5&9?"%9
RE: CMAQ Program Proposed Shift in Funding

Dear Mr. Patronsky:

This letter is in follow up to our recent discussion related to shifting CMAQ Funds from
one project to another. The Village of Oak Park was awarded with CMAQ Funds in FY
2005 for a traffic signal interconnect project on Madison Street. The project was
successfully bid and a contract awarded on September 1, 2005 in the amount of
$254,821.20. The Agreement executed on August 15, 2005 identified a Federal
Participation of $244,200 with a maximum participation of 80%, not to exceed amount
of $269,000. This project is expected to get underway in the spring of 2006 and be
completed in 60 days.

The Village was also successful in obtaining an Illinois Transportation Enhancement
Program (ITEP) grant for improvements to the Home Avenue Pedestrian Bridge over the
[-290. These improvements are aimed at making the bridge bicycle friendly as well as
ADA Accessible. This bridge is a key element in the Village's walking and bicycling route
plan for schools. Initially, this project was estimated at $1.00,000. After a number of
iterations during design review, the project scope has increased, raising the cost of the
project to an estimated $245,000.

| had contacted the Enhancement Project director, Tim Mylam, in Springfield to see if
additional funds were eligible for this project. He indicated that they are just getting
back to a balanced program and that additional funds were not available, | then spoke
with Carl Makiska who had suggested that | look to CMAQ for funds based on the
project scope.

We understand that the process for seeking funds for various projects and that the
CMAQ Committee does a great job in sorting through the numerous applications for
funds. The Village of Oak Park is not asking for additional funds, however we would like
the CMAQ Committee to consider shifting the excess in Federal Funds anticipated from
the Madison Street traffic signal interconnect project to the Home Avenue Pedestrian



Bridge project. This amount is estimated at $40,000, given the awarded contract
amount.,

Enclosed please find copies of the executed agreement for the Chicago Avenue traffic
signal interconnect project along with the pre-construction notice outlining the awarded
contract amount. Aiso enclosed is a copy of the project application, grant award letter
from IDOT, estimate of cost and Local Agency Agreement for the Home Avenue Bridge
Project.

The Village of Oak Park is grateful for any assistance the CMAQ Committee can provide
to making the Home Avenue Project a success. We feel that this project will go a fong
way to improve bicycle travel in the Village as well as help persons with difficulties to get
across the -290.

Should you need any additional information please feel free to contact me at 708-358-
5722 or by e-mail at budrick@oak-park.us.

A AL

Smcereiy,
Jim Budrick
Village Engineer
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October 21, 2003

Mr. Ross Patronsky

City of Chicago . . o

Richard M. Daley, Mayor Chief of the CMAQ Program
Chicago Area Transportation Study

Department of Transportation 300 W Adams Street

30 North LaSalle Street Chicago, IL 60606

Suite 1100

Chicago, Wlinois 60602-2370
(312) 744-3600

(312) 744-7215(TTY}

www.cityofthicago.org/transportation Dear Mr, Patronsky:

Subjéct: Cost Increass for Bike to Transit

The Chicago Departraent of Transportation requests to add $20,000 in
CMAQ funds ($16,000 federal share) to the Bike to Transit Project (TIP#
01-01-0013) It is curently finded at $475,000 (matched) and we now have
an engineers estimate of $493,632, due to inflated costs for steel and other
raw materials.

Thark you for your consideration of this request. If you have further
questions you may conlact me at 312-744-1987 or Keith Privett at 312/744-
1981,

Sincerely yours,

Sroe Kl

Luann Hamilton
‘ Deputy Commissioner
ce:  Trish Sternberg
Keith Privett

LH:KFP

NE&WH)Q/@DS
ok '-'-.‘-.rj?f?

BUILDING GHICAGO TOGRTHER




Chicago Area Transportation Study

CMAQ Cost Increase Analysis
TIP ID: 01-01-0013
Description: Bike Transit Connection

Ranking Computation

2001 Award 2005 Increase

Tons VOC eliminated 6.1182 6.1182
Cost $ 675,000 $ 695,000
$/Ton VOC eliminated $ 110,326 $ 113,595
Rank 3 9

Project Expenses

Federal Share Total Fed % Basis
2001 Award $ 540,000 $ 675,000 80.0% Approved Project
2005 Increase $ 556,000 $ 695,000 80.0% Letter from CDOT
Increase Amount $ 16,000 $ 20,000

Note

01-01-0013 revised rank.xls 10/27/2005



FY 2001 CMAQ Program
ID Facility to be Improved Total $ Fed $ $/Ton Voc Select
Bike Parking and Bike Encouragement Project
Bike Encouragement
BP01B7 CDOT-New Resident/Student Bike Marketing Program $ 150,000 $ 120,000 $ 504,779

$ 120,000
Bike Parking
BP01B6 CDOT-Commuter Bike Parking and Encouragement $ 425000 $ 340,000 $ 69,465 $ 340,000
BP01B5 CDOT-Bike Transit Connection $ 675000 $ 540,000 $ | 110,326 $ 540,000
| Revised Rank $ 695000 $ 556,000 $ Y 113,595 |

01-01-0013 revised rank.xls 10/27/2005



CAROLYN A, BACA
Mayor

MARY A, O"CONNOR
_ Accounts and Finances, Treasurer

RAY DEVRIES
Public Works and Streets

Village of Palos Park

September 12, 2005 : JOHN F. MAHONEY
 Public Health and Safsty

Doug Fergﬂson EDWARD 4. MARGYM
{Chicago Area Transportation Stady Building and Public Property
300 W, Adams St. 2nd Floor ANNETTE MUCHA
Chicago, IL 60606 - Viage Cierk

Via Bmail: dferguson@catsmpo.com . PATRIGIAL, JONES

Village Administrator

RE: PROJECT FOLLOW-UP FORM

TIP PROJECT NAME: 121st STREET & 80th AVENUE PEDESTRIAN PATH
TIP PROJECT ID: 06-04-0002

Dear My, Ferguson:

Included herewith is the Project Follow-up Form as referenced. Our consultant has prepared
construction cost estimates relating to the potential facilities as referenced. Once the Village
decides on the extent of the facilities to be constructed the consultant will provide a proposal for
engineering services.

Based upon the grant as awarded the consultant has determined that a sidewalk along the south
side of 121st Street would be the extent of sidewalk construction possible at this time. Tn this
regard, are phase I and Il engineering costs eligible for grant inclusion?

In the long term, the Village is considering a configuration that would include a sidewalk along
the south side of 121st Street and on one or both sides of 80th Avenue from 121st Street to 123rd
Street and on one side only from 119th Street to 121st Street and a single tunne! under the
railroad fracks for an estimated cost of ~ $700,000.00. In this case we estimate approximately
$90,000.00 + in phase I and I engineering fees. In this regard, could the current grant be utilized
just to cover the cost of phase I and I engineering for this expanded scope? The Village would
apply for grants and secure local funds to complete the expanded scope of construction in the
future. _ 4

We look forward to your feedback as to what direction the Village is permitited to proceed with at
this time. '

Sincerely,

Lawrence R. Miller P.E.
Director of Public Works

cc: Mayor Baca
Commissioner DeVries
Patricia L. Jones, Administrator .
Mike Kerr, CBBEL ‘ '

8999 West 123rd Street, Palos Park, IL 60464 / (708) 448-2700 FAX: (708} 448-9542
www.palospark.org info @palospark.org



CMAQ Project Follow-up for FY 2005

CMAQ Project Information

TIP Project Name: | 121st St and 80th Ave Pedestrian Path

TIP Project ID: 06-04-0002 : Estimate Completion Year: | 2605

Project Sponsor: | Palos Park

Primary Contact: | Lawrence Miller

1. Has this project been completed?
a Yes — Indicate the date here: " then return this form to CATS.

™d No - Please proceed to question 2.

2. ‘Where does the project stand as of today? What phases are completed? )\/{) ne
Olstecining engineering e Poa\e Sor coweult e
cervices  (phases awd oe ’ISV\

3. If a FY 2004 project follow-up for this project was enclosed, did ypu jeet the milestone(s)
described in question 4 of the form? M one  wulboym| \-‘Ee

0 Yes

11 No - Please discuss.

4.  What is expected to be cémpleted on this project in the next year? En ﬁ (he e rtn 4
Yerton  oad mstallation ?
RSIGW . &N s alla L ion &

15, Are there current or anticipated problems putting completion of the project in doubt? I o,
please indicate their nature and steps being taken to overcome them. Y 0, f:m, , ey P@j(

Qu,vwb[v\g wmeeds &.\oo\,)g: @P‘\t‘jiwq_u\ Q,g*hxa—*regﬁ Aue
o Q,\Aamo:)gs A %J‘@Q{:‘.aj\ fﬁﬂb}b@ O\V\bﬂk\ AT {onal
euwginee e for phese | 7 o a@eg‘frf n. Budael nedt e

e = L 7 o

6. Are the funds currently committed to the project sufficient to complete project engineeting,
right of way acquisition, and construction/implementation? “The chawnge v scoPe
‘ Lrom. DE™ Ave shoulders to 12 isvest « B0tk Aw
shewaltke il wost \ike l>/ fﬁi wire The
Vlj P

\'@NO“"PE&E?XPBE;% edd T onal Fuadn Mo will be

?ooauvem@.p\ .

et 4 heouah CDW\“f’“\[ﬁ'W!@Wf"ﬁQ {W&ﬂ et Sunde M-{\Q%W;}L |

. i .
CONTINUE ON THE REVERSE SIDE 0-F &jra w1 *Qc\sv\&t‘» neyt year,gne
ngme;@v“\\’\a, ?re?a%q S ow bl couslruction

1 Yes

N IWASTES pre %a.m@a_vc& @.& '
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7. Please indicate any other committed financing for the project that was sccured after the
project wags submitted for CMAQ approval. Please indicate the fund source, the fiscal vear
the money will be available, and the amount. (It is not necessary to indicate the match
source for federal funds). (o v &m’\‘\\f o v\{ ¥ WAS e Lk ._,Q. wwels,

8. What is the current estimated corpletion year for this pr C}oect? (The original estimate s on
the project smnmary) Calander eqr 2O

9. Please provide updated information on the przmarjz contact for this project in the event we
need additional mformatlon The primary contact is used as the initial contact for this project
in the future.

Name: Lawvrewe e ‘R WA e ¢

Organization: VMo ae o Pc«.\m% Pz

Title: Directosr "ot Pulblie Werles

Phone: 708 7| B7L0O  |[Faxx 706 L“H{-% GSYa

Email: | v Uer @"Q?GL\QST‘DC\P\C 009

i 10. Please provide information on a supplementary contact for this project. This contact should
be someone with a direct working knowledge of the project.

Name: rPa\’-“‘r"\ [ \'c,\ A DM@ O

Organization: V. llage ot  Palos \Pav e

Title: A lpainistrator

Phone: 708 (11 27O 2. | Fax: 7 © & MYS Fs542

E-mail: T)\OV\QS@'DQ\O%‘?Q(\Q 010,

\
Please include any additional comments that would be useful to the CMAQ Pr Gjerf Selection
Committee:

Please return this form by September 9, 2005 to:
Doug Ferguson
Chicago Area Transgﬁrtaﬁon Study
360 W. Adams St. 2™ Floor
Chicago, L 60606
Phone: (312) 793-0111
Fax: (312) 793-3483
Email dferouson@eatsmpo.com

For further information, please call Mr. Ferguson.

Chicago Area Transporiation Study 08/04




Village of

g 113 Main Street € Oswego, IL. 60543 ¢ (630) 554-3618 ¢ Fax:
(630) 554-3306

October 26, 2005

Chicago Area Transportation Study — CATS
300 West Adams Street

Chicago, IL 60606

Attn: Mr. Ross Patronsky

RE: Oswego Orchard Park and Ride TIP ID 09-01-0003
Dear Mr. Patronsky,

The Village of Oswego is requesting that the Chicago Area Transportation Study (CATYS)
transfer the sponsorship of the Congestion Mitigation and Air Quality Program (CMAQ)
funds to PACE for the bus services portion of the project performed at the Oswego
Orchard Park and Ride facility. The Village has requested that PACE accept the
sponsorship transfer and is awaiting their reply.

Once the Village receives an acceptance letter from CATS and PACE, the Village of
Oswego Board will approve this agreement. After this step, the CMAQ funds will need
to be transferred and then the Illinois Department of Transportation will prepare the final
agreement that will allow the Village of Oswego to be reimbursed for the PACE expenses
that are incurred for the Park and Ride facility.

Please reply directly to me at the above address. If you need to speak with me, my phone

number is 630-554-0864. Thank you for your time and cooperation with this matter.

Sincerely,

Mavk A. Pries

Mark A. Pries
Finance Director



Monday, November 28, 2005
Friday, January 27, 2006
February — June 2006

June - July 2006

Friday, August 11, 2006
Friday, August 11, 2006
Saturday, September 9, 2006

September, 2006

Friday, September 29, 2006
Thursday, October 12, 2006
October — November 2006

November 2006

FY 2007 CMAQ Program Development Schedule

CATS will begin the call for FY 2007 project proposals.

Submission deadline for all FY 2007 project proposals.

CATS will develop FY 2007 project proposal rankings and meet with project sponsors.

CMAAQ Project Selection Committee meets to select proposed FY 2007 program.

Work Program Committee considers approving the proposed FY 2007 program for public comment.
Public comment period on the proposed FY 2007 program begins.

Public comment period on the proposed FY 2007 program ends.

CMAQ Project Selection Committee meets to review and respond to comments on the proposed FY
2007 program.

Work Program Committee considers approval of the proposed FY 2007 program.
Policy Committee considers approval of the proposed FY 2007 program.
Federal determination of FY 2007 projects’ eligibility.

CATS notifies sponsors of project eligibility and funding availability.

Note: Work Program Committee meeting dates are tentative.

For additional information, please call Ross Patronsky of the CATS staff at (312) 793-3474.



QU

Chicago Area Transportation Study

To: CMAQ Project Selection Committee

From: Ross Patronsky, Chief of the CMAQ Program
Douglas Ferguson, TIP Division Cadre

Date: October 26, 2005
Subject: Proposed Changes to CMAQ Methods for FY 2007

Three possible changes to the CMAQ analysis and programming methods have
been identified for the FY 2007 funding cycle.

Analysis of PM2 5 benefits

The northeastern Illinois/northwestern Indiana region has been designated a
non-attainment area for the fine particulate matter (PM25) National Ambient Air
Quality Standard. Although the CMAQ allocation formula does not include
PM:5 non-attainment as a factor, projects that reduce PM25 emissions are eligible
for funding. To help identify projects with significant PMa5 benefits, staff
recommends developing a ranking criterion of cost per ton of PM25 emissions
eliminated.

PM>5 emission rates can be calculated using the same MOBILE6 model used to
calculate VOC and NOx emission rates. However, PMz5 emissions have
significant differences from ozone precursors. Most significantly, PM2s
emissions are disproportionately generated by diesel engines. Typical CMAQ
projects that may include diesel emissions are intersection improvements,
bottleneck eliminations, and signal interconnects, since these affect all vehicles.
Commuter parking, bicycle/pedestrian and transit projects generally affect “light
duty gasoline” vehicles, namely cars, vans and SUVs.

Although typical CMAQ projects are ranked against each other, not across
project types, projects in the “Other” category that target diesel emissions will
show an improved ranking on a PMz5 scale. Projects of this type include diesel
engine retrofits and idling reduction measures.

PM>5 emissions also differ from ozone precursors in that they are insensitive to
speed. This means that projects which currently show a VOC/NOx emissions
benefit by improving speed - intersection improvements, bottleneck
eliminations, and signal interconnects - will not show a PMa5 benefit. Other

cmaq05030.doc



analysis methods will need to be developed to identify the benefits for these
types of projects; delay reduction is a candidate measure since it is comparable to
idling reduction.

Diesel School Bus Retrofit Policy

In the FY 2006 application cycle, two proposals to fund diesel retrofits on school
bus fleets were received. At the June CMAQ Project Selection Committee, staff
was asked to consider a policy for funding these types of projects, in anticipation
of larger numbers of such applications in the future.

Subsequently, the two proposals were included in the draft FY 2006 program,
but both sponsors withdrew due to a lack of local match. This suggests that
school districts may in fact have difficulty in obtaining CMAQ funds due to
budgetary constraints, and that a large number of applications is not likely.

In addition, the SAFETEA-LU legislation provides that diesel retrofits (and other
cost-effective emission reduction activities) be given priority in receiving CMAQ
funding.

In light of these points, staff recommends that the Committee wait to adopt a
policy pending the outcome of the FY 2007 funding cycle.

Use of Consistent Units in Rankings

Currently, CMAQ proposal rankings are expressed in terms of cost per ton of
VOC eliminated and cost per ton of NOx eliminated. On the other hand, daily
emissions benefits are expressed in terms of kilograms of VOC eliminated.

The initial rankings and daily benefits were expressed in tons to match the units
used in the State Implementation Plan (SIP). As overall vehicle emissions
decreased with national engine and fuel regulations, projects’ emission benefits
have become smaller.

The daily emissions were initially changed to pounds/day to make the numbers
more comprehensible, but were then changed to kilograms/day when the
federal government asked for metric units when making the eligibility
determination.

At this point, ranking values are also becoming unwieldy, with values in excess
of $1,000,000/ton commonplace. This problem will be greater if PM»5 rankings
are implemented, because PM>5 emission levels are about 4% of VOC emission
levels. Changing the units from tons to kilograms will reduce the ranking values
by about a factor of 1,000 (i.e., a project ranked at $1,000,000/ton of VOC
eliminated will be approximately $1,000/kilogram of VOC eliminated.)

cmaq05030.doc



Finally, the connection between values in the SIP and the CMAQ program has
been reduced. When CMAQ projects were being used as Transportation Control
Measures, expressing CMAQ projects’ emissions in tons was needed to make the
values comparable to those in the SIP. Since no new TCMs have been applied to
the SIP since 1999, the need for this easy connection is lessened.

In light of this, staff recommends using kilograms instead of tons as the unit of
mass in analyzing CMAQ proposals.
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QU

Chicago Area Transportation Study

To: CMAQ Project Selection Committee
From: Douglas Ferguson, TIP Division Cadre

Ross Patronsky, Chief of the CMAQ Program
Date: October 27, 2005

Subject:  Options for Reducing Cost Increases

At the September 20, 2005 meeting, the Committee asked CATS staff to
investigate options for reducing cost increases. The attached sheet summarizes
the cost increases since 1994 by year the increase was approved, by project
subtype, by the last year projects received programmed funds and by sponsor
groups.

The total amount of cost increases approved so far this year is just over $3
million, which is below the average yearly increase total of about $5.4 million.
The total number of increases for 2005, 12, is above the average of 7 increases per
year. However, there were four years that had between 10 and 12 cost increases
approved.

Below are some options for the Committee to consider that could reduce the
number of cost increase requests.

Option 1
No longer allow project cost increases. If a project needs more funds to complete
the project, the sponsor would need to submit a project application with the
increase during the annual project selection process. This option would make
the CMAQ program less flexible and cause delays for projects with unforeseen
changes.

Option 2

Cap the amount of increases per year. Once the cap is reached, any further
increase requests would have to wait till the next federal fiscal year for
consideration. While providing predictability in the amount of increases each
year, this would also make the program less flexible.
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Option 3

Program only one or two phases of a project at a time. Projects that are not
moving forward will not result in money sitting unobligated for long periods of
time and project costs for later phases would be more precise. Project sponsors
may be hesitant to submit projects unless they have secured funding for the
entire project. This could reduce the number and quality of applications
submitted each year.

Option 4

Don’t fund the initial phase I engineering studies for projects. This could
provide for more precise project scope and funding information. It would also
demonstrate sponsor commitment to the project. This policy could be waived for
sponsors with less financial capacity. Sponsors may hesitate to apply for CMAQ
funds because they are not able to fund phase I on their own.

Option 5

Continue the current approach to cost increases and increase the scrutiny of costs
submitted in project applications. This could potentially reduce cost increase
requests and help in the selection of quality projects. This option would require
additional staff. Sponsors would also need to provide more detailed information.
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Committee Increases 1994-2005
75 Projects - $64,282,074

Year Increases Approved

Project Subtypes

1994 | $ 438,508
5
1995 | $ 1,452,975
10
1996 | $ 4,114,850
3
1997 | $ 1,339,975
11
1999 | $ 248,000
2
2000 | $ 6,027,696
12
2001 | $ 9,491,200
5
2002 | $ 9,376,978
6
2003 | $ 27,552,441
11
2004 | $ 1,215,352
4
*2005 | $ 3,024,099
12

* Through 9/20/05 Meeting

Max Year of Programmed Funds

Bicycle Encouragement $ 60,000
1

Bicycle Facilities $ 3,233,439
19

Bicycle Parking $ 88,978
1

Bottleneck Elimination $ 5,588,210
5

Commuter Parking $ 1,412,755
5

Demonstration $ 32,000
1

Intersection Improvement $ 2,859,772
11

Parking Deck $ 208,000
1

Pedestrian $ 1,329,890
15

Signal Interconnect $ 1,558,030
6

Transit Facility Improvement $ 47,831,000
9

Transit Service and Equipment | $ 80,000
1

Sponsor Groups

Chicago $ 41,004,378
13

CTA $ 8,680,000
2

Mayors/Other Local $ 9,997,696
56

Metra $ 4,600,000
4

1993 | $ 1,562,400
4
1994 | $ 2,308,509
14
1995 | $ 550,700
7
1996 | $ 278,086
1
1997 | $ 6,346,475
12
1999 | $ 25,956,498
8
2000 | $ 4,606,200
5
2001 | $ 1,601,634
10
2002 | $ 10,294,120
7
2003 | $ 688,000
1
2004 | $ 9,280,000
1
2005 | $ 809,452
5
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